
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:41 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 004 Date: 27-Apr-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 962

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny, mild, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

April 27, 2012

Weather – clear, mild, light wind

ABF Work Shift – 0700 – 1530 (8 hours)

Location: South Main Span

Measurements:
Strap No. 62-2 True Height 778True Width797
(Compacted night shift)Rotated Height 784Rotated Width793
Circumference 2483

Strap No. 62-3 True Height 779True Width798
Rotated Height 784Rotated Width794
Circumference 2486

Strap No. 62-4 True Height 779True Width803
Rotated Height 783Rotated Width800
Circumference 2492

Strap No. 62-5 True Height 776True Width800
Rotated Height 783Rotated Width802
Circumference 2489

Strap No. 62-6True Height 783True Width785
Rotated Height 785Rotated Width796
Circumference 2487

Strap No. 62-7True Height 783True Width801
Rotated Height 785Rotated Width792
Circumference 2491

Strap No. 62-8 True Height 781True Width802
Rotated Height 783Rotated Width794
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 004 Date: 27-Apr-2012 Friday

Circumference 2490

Strap No. 62-9 True Height 778True Width801
Rotated Height 783Rotated Width799
Circumference 2488

Strap No. 62-10 True Height 776True Width807
Rotated Height 782Rotated Width799
Circumference 2490

Strap No. 64-1 not measured

Approximate distance covered this shift: 9 meters
Start strap no. 62-3 (night shift finished 62-2 not measured)
End strap no. 64-1 (not measured)

Miscellaneous

The hydraulic pump was taken down to the bridge deck for repairing leakage of hydraulic fluid at the end
of work shift.

Labor(8 hours)
Jerry Kubala –Jonathan Canites , Ryan Nash, Rigo Gracias, Anthony Smaler (3 hours from 1230 to 1530)
2 labors removed tape ahead of compactor: Jose Avalos, Jesus Ruiz (3 hours - from 0845 to 0955, and
1230 to 1430)

Laraine’s OT – 2 hours (Shift 0630 to 1700, field 0700 to 1500)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ANTHONY SMALERIronworker 3.00 0.00 0.00 3.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00
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